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The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility 

Study (RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, 

Texas (USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on 

November 20, 2009. The Respondents include International Paper Company (IP) and 

McGinnes Industrial Maintenance Corporation (MIMC). 

A. Summary of Work Performed - April 2013/Mav 2013 

The Respondents, Anchor QEA, and Integral Consulting, completed work on the 

following tasks: 

• Submitted Monthly Progress Report No. 41 to the United States Environmental 

Protection Agency (USEPA) on April 15, 2013. 

• Continued addressing comments received from USEPA on the Draft Baseline 

Human Health Risk Assessment (BHHRA) for the Site and preparing the Final 

BHHRA Report. This included conducting a conference call with USEPA on April 

17, 2013 to discuss USEPA's comments on the Draft BHHRA, and on behalf of IP, 

engaging in a separate discussion with USEPA by telephone and email on April 

25, 2013 regarding the addition to the Final BHHRA of an analysis of exposures to 

hypothetical future construction workers in the area of investigation south of 

1-10. 

• Continued addressing comments received from USEPA on the Draft Remedial 

Investigation (RI) Report and preparing the Final RI Report. This included 

conducting a conference call with USEPA on April 17, 2013 to discuss USEPA's 

comments on the Draft RI. 

• Participated in a call with USEPA to develop a revised RI/FS schedule on April 18, 

2013, and submitted a proposed revised RI/FS schedule (April 2013 Revised RI/FS 

Schedule) to USEPA on April 26, 2013. The April 2013 Revised RI/FS Schedule 

was subsequently approved by USEPA on May 14, 2013. 

• On behalf of IP, received conditional approval and comments from USEPA on the 

Draft Groundwater Sampling and Analysis Plan (SAP) Addendum 2 to further 

Investigate conditions in the area of investigation south of 1-10 on April 23, 2013, 

and provided a Final Groundwater SAP Addendum 2 to USEPA on April 29, 2013. 
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• Continued work on the Draft Feasibility Study (Draft FS) for the Site, including 

participating in a conference call with USEPA on April 30, 2013, to discuss the 

potential classification of waste at the Site as Principal Threat Waste. 

• Submitted the Final Baseline Ecological Risk Assessment (BERA) to USEPA on May 

6, 2013. 

• Provided a letter to USEPA containing an evaluation of the potential 

classification of waste at the Site as Principal Threat Waste on May 14, 2013. 

B. Summary of Agency Communications 

The written communications between Respondents and USEPA subsequent to the 

issuance of the UAO are summarized in the attached Table 1. 

C. Summary of Sampling Results 

No additional data have been collected or reported. 

D. Problems. Delays, and Solutions 

San Jacinto River Fleet Operations (SJRF) 

Respondents continue to be concerned about the potential impacts of the SJRF 

operations in the immediate vicinity of the Site. Respondents have not received any 

information indicating that USEPA has taken action to change or prevent SJRF's activities 

in the area. Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to 

Respondents' counsel a copy of a Draft Sampling and Analysis Plan prepared for SJRF 

(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 

that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. The 

Respondents submitted correspondence dated March 8, 2012, to USEPA on the 

Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 

armored cap. The March 8, 2012 correspondence included the Respondents' comments 

on the SJRF Draft SAP. On May 1, 2012, the Respondents' counsel were informed by 

USEPA's counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 

2012, USEPA's counsel provided Respondents' counsel with comments from the U.S. 

Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
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the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution 

Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA 

forwarded Respondents' Project Coordinator a copy of USEPA's June 12, 2012 

correspondence with the SJRF pursuant to which it transmitted to SJRF its comments on 

the SJRF Draft SAP. On September 17, 2012, Respondents received a revised sampling 

plan submitted to USEPA by the SJRF on June 18, 2012 (Revised SJRF Draft SAP). Based 

on the Respondents' review of the Revised SJRF Draft SAP, the Respondents continue to 

have the same concerns with the approach proposed by SJRF, as previously outlined to 

USEPA on March 8, 2012. On January 2, 2013, Respondents submitted their comments 

on the Revised SERF Draft SAP, via email, to USEPA. The Respondents will continue to 

work with USEPA on this issue. Respondents will also continue to vyork with USEPA and 

SJRF, if necessary, should there be a need for access to the SJRF property for purposes 

of RI/FS activities. Those discussions would be based on prior communications in that 

regard, which are described in the monthly reports, submitted under the Administrative 

Settlement Agreement and Order on Consent for Removal Action for the Site. 

Project Schedule 

The prior monthly report described circumstances related to the need for modifications 

of the then-current RI/FS schedule (the November 2012 RI/FS Schedule) and 

communications with USEPA's Remedial Project Coordinator (RPM) in that regard, and 

the notice given by Respondents under Paragraph 92 of the UAO with respect to 

possible delays in the performance of certain actions set forth in the November 2012 

RI/FS Schedule. 

The Respondents' Project Coordinator participated in a call with USEPA's Remedial 

Project Manager (RPM) on April 18, 2013, to revise the November 2012 RI/FS Schedule 

and developed a proposed revised schedule. A proposed revised schedule (the April 

2013 Revised RI/FS Schedule) and associated letter of explanation were provided to 

USEPA on April 26, 2013, and subsequently approved by USEPA by email on May 14, 

2013. 
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E. Projected Work for Next 2 Reporting Periods - May 2013/June 2013 

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following 

tasks during the remainder of the month of May 2013 and through June 2013: 

• Continue to address comments provided by USEPA on the Draft BHHRA and 

submit a Final BHHRA. 

• Continue to address comments provided by USEPA on the Draft RI Report and 

submit a Final RI Report. 

• Address any remaining issues related to the potential classification of waste at 

the Site as Principal Threat Waste. 

• Continue work on the Draft FS for the Site. 

• On behalf of IP, conduct field work in the area of investigation south of 1-10 on 

April 23, 2013 pursuant to the Final Groundwater SAP Addendum 2. 

• Continue to participate in and support USEPA on community awareness and 

outreach issues. 

• Continue to work with USEPA and SJRF, if necessary, on issues associated with 

SJRF's potential impacts on the Site. 

F. Schedule 

The attached April 2013 Revised RI/FS Schedule and associated letter of explanation 

were provided to USEPA on April 26, 2013, and subsequently approved by USEPA by 

email on May 14, 2013. The April 2013 RI/FS Revised Schedule assumes timely review 

and approval by USEPA of the Final BHHRA and Final RI Report and timely submittal of 

comments on the FS by USEPA. 

Prepared by: 

David C. Keith 

Project Coordinator 
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Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfunci Site 
Respondents 
Submittal 
Date 

12/4/2009 

12/7/2009 

12/10/2009 

12/14/2009 

12/15/2009 

12/18/2009 

12/21/2009 
12/21/2009 
12/21/2009 

1/7/2010 

1/11/2010 

1/12/2010 

1/12/2010 

1/13/2010 

1/13/2010 
1/15/2010 

1/15/2010 

1/20/2010 

1/21/2010 

1/21/2010 

1/22/2010 

Respondents 
Communication Summary 

Required Notiflcations pursuant to Paragraphs SI 
and75ofUOA 

Copies of letters to McGinnes Heirs Regarding Site 
Access 
Draft Scoping Meeting Minutes 
Copy of Response from Big Star Barge & Boat 
Company Regarding Site Access 
Monthly Progress Report No. 1 

Status Report on Site Access 

HASP 
Anchor QMP 
Integral QMP 
Request for comments regarding access agreement 
for Big Star Barge & Boat Company 

Proposed Draft ADC for time critical removal action 

Copy of Consent Form for Site Access from Big Star 
Barge & Boat Company 

Notice of UAO Deficiency 

Draft Sediment Sampling and Analysis Plan Minutes 

Draft Database and Data Exchange Minutes 
Monthly Progress Report No. 2 
Update Regarding Respondents' Efforts lo Obtain 
Access Agreement, Response to Letter from Barbara 
Nann and Request for Extension 
Correspondence from Port of Houston Authority 
regarding access 

Copies of Site Access Letter From Attorney for 
McGinnes Heirs 

Correspondence with Port of Houston Authority 
Regarding revised fence alignment 
Copies of Site Access Letter From Attorney for 
McGinnes Heirs 

Response from USEPA 
Date 

None 

None 

None 

None 

None 

1/12/2010 

None 
None 
None 

None 

1/12/2010 

None 

None 

None 

None 
None 

1/21/2010 

None 

1/22/2010 

None 

None 

USEPA Communication Summary 

NA 

NA 

NA 

NA 

NA 
Actions to date did not constitute "best 
efforts" lo gain access. 
NA 
NA 
NA 

NA 

Respondents' proposed ADC has been 
forwarded to headquarters and Philip Allen 
for comment. Time critical removal action 
requires imminent and substantial 
endangerment flnding. 

NA 

Actions to date did not constitute "best 
efforts" to gain access. 

NA 

NA 
NA 

Efforts to obtain Site access are 
"encouraging." 

NA 

EPA requested another copy of the letter 

NA 

NA 

Notes 

Provided notice of intent to comply and "sufficient 
cause" defenses and identified Project Coordinator. 

Respondents and EPA spoke regarding the matter in 
further detail on 1/8/10. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

1/25/2010 

1/27/2010 

1/27/2010 

1/27/2010 

1/29/2010 

2/2/2010 

2/4/2010 

2/10/2010 

2/11/2010 

2/11/2010 

2/15/2010 

2/16/2010 

2/16/2010 

2/17/2010 

2/18/2010 

2/18/2010 

2/19/2010 

Respondents 
Communication Summary 

Copies of Letters Sent to Gary Gladfelter and Tanya 
Ammons Regarding Site Access 
Draft 1/20/10 Alignment Meeting Minutes 

Copy of Correspondence with Big Star Barge & Boat 
Company Regarding Site Access 

EPA's response to Respondents' proposed AGO 
regarding Time Critical Removal Action 

Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company 
Copy of Correspondence widi Big Star Barge & Boat 
Company Regarding Site Access 

Respondents' proposed changes/comments on 
proposed AOC for Time Critical Removal Action 

Draft Memorandum San Jacinto River Waste Pits 
Superfund Site Time Critical Removal Action 
Copy of Revised Consent Form for Site Access from 
Big Star Barge & Boat Company 

Copy of executed Consent Form for Site Access from 
Big Star Barge & Boat Company 

Monthly Progress Report No. 3 

Draft Sediment Sampling and Analysis Plan/QAPP 

Correspondence to EPA regarding update to 
Respondents' efforts to obtain access to the site 

Submitted the Agency Review Draft of die Quality 
Assurance Project Plan and Field Sampling Plan for 
Sediment Sampling 

Sampling Plan for sediment sampling on Febniary 
17,2010 

Correspondence from MIMC regarding fmancial 
assurance bond 

Copy of presentation regarding Short-Term 
Communications Plan 

Response from USEPA 
Date 

None 

None 

None 

None 

None 

None 

3/5/2010 

Non 

None 

2/17/2010 

None 

None 

None 

Consolidated comments 
received on March 10,2010 

2/19/2010 

2/19/2010 

None 

USEPA Communication Summary 

NA 

NA 

NA 

EPA will give Respondents additional time 
to respond as to whether Group wants to 
enter into AOC for Site stabilization. 

NA 

NA 

Awaiting finalization of action memo for site 
stabilization before making additional 
changes to the AOC for site stabilization. 

NA 

NA 

EPA approved of the form and will await an 
access agreement allowing for the RI/FS to 
take place. 
NA 

Comments received March 10,2010 

NA 

Follow up meeting conducted widi EPA, 
TCEQ and Trustees on March 16 and 
comment/response table developed for 
submittal with Draft Final report 

EPA will forward for review to EPA's 
financial assurance expert. 

EPA will forward for review to EPA's 
financial assurance expert. 

NA 

Notes 

Draft Final document submitted on 4/9/2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

2/22/2010 

3/18/2010 

4/7/2010 

4/9/2010 

4/9/2010 

4/15/2010 

4/30/2010 

5/11/2010 

5/14/2010 

5/17/2010 

5/21/2010 

5/25/2010 

Respondents 
Communication Summary 

Letter to Barbara Nann regarding MlMC's 
responsibility to provide access to die V.C. 
McGinnes, Trustee tract 

Draft Sediment Sampling and Analysis Plan 
Comment Review Meeting Minutes 
March 16, 2010, TCEQ, Austin Texas 

Draft Field Sampling Plan and Job Safety Analyses 
for the TCRA sampling 

Submitted die Draft RI/FS Work Plan and SLERA 

Submitted the Draft Final of the Quality Assurance 
Project Plan and Field Sampling Plan for sediment 
sampling 

Submitted Monthly Progress Report No. 5 on April 
15,2010 

-

Submitted replacement pages to EPA, TCEQ and the 
Uiistees for the Final SAP/QAPP on April 30,2010 

Submitted the Draft Chemical Fate and Transport 
Modeling Study design and sampling and analysis 
plan addendum on May 11 

Submitted a Soil Sampling and Analysis Plan for the 
TxDOT right-of-way to TxDOT and EPA 

Submitted Mondily Progress Report No. 6 on May 
17,2010 

Submitted revised TxDOT right-of-way sampling 
and analysis plan 

Submitted email outlining sediment sampling and 
analysis deviations 

Response from USEPA 
Date 

None 

None 

None 

June 3, 1010 

None 

None 

4/26/2010 

None 

None 

None 

None 

None 

5/26/2010 

USEPA Communication Summary 

NA 

NA 

NA 

Comments received from EPA by email 

NA 

NA 

Approval letter from EPA for 
implementation of die RI/FS Sediment 
QAPP/SAP. 

NA 

NA 

NA 

EPA agreed to recommendations and asked 
diat human healUi locations on west bank be 
reconsidered. 

Notes 

This sampling was requested by EPA in an email on 
March 26,2010. 

Agency requested replacement pages for Final 
QAPP/SAP. 

Submitted to TxDOT as part of effort to obtain 
access into the TxDOT right-of-way for RI/FS and 
TCRA activities. 

Comments received fix)m TxDOT on May 25,2010. 

Human health locations on west bank moved with 
EPA concurrence in email on May 28,2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/27/2010 

5/28/2010 

6/7/2010 

6/11/2010 

6/15/2010 

6/25/2010 

7/9/2010 

7/15/2010 

7/27/2010 

8/16/2010 

Respondents 
Communication Summary 

Submitted revised TxDOT right-of-way sampling 
and analysis plan 
Submitted email summary of VOC data from 
sediment sampling 
Response to 6/4/10 email from Barbara Nann 
regarding access for 3 soil samples in western 
impoundment 

Submitted Draft Tissue Sampling and Analysis Plan 
and Draft Technical Memorandum on 
Bioaccumulation Modeling on June 11, 2010 

Submitted Monthly Progress Report No. 7 on June 
15,2010 

Submitted comments and responses on Draft RI/FS 
Work Plan 

Submitted Revised Draft RI/FS Work Plan 

Submitted Mondily Progress Report No. 8 on July 
15,2010 

Provided EPA a draft response to comments on die 
Draft Fate and Transport Memorandum Review 

Submitted Mondily Progress Report No. 9 on August 
16,2010 

Response from USEPA 
Date 

None 

5/28/2010 

None 

None 

None 

None 

7/12/2010 
8/26/2010 

None 

8/12/2010 

None 

USEPA Communication Summary 

EPA concurred Uiat no fiirther VOC 
analyses were required. 

Email from B. Nann forwarding edits to 
RI/FS work plan. 
Email from Steve Tzhone widi additional 
comments concerning Site History and soil 
sampling in die area of former 
impoundments south of 1-10. 

Email from S. Tzhone forwarding two 
additional comments on die Fate and 
Transport Modeling Memorandum 

Notes 

TxDOT approved die revised sampling and analysis 
plan on June 11,2010. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

8/17/2010 

8/18/2010 

8/18/2010 

8/19/2010 

9/3/2010 

9/9/2010 

9/10/2010 

Respondents 
Communication Summary 

Submitted revised response to comments on die Fate 
and Transport Sampling and Analysis Plan 

Submitted Draft Addendum to the Sampling and 
Analysis Plan (SAP): Sediment Study 

Submitted revised response to comments on die 
Bioaccumulation Modeling and Tissue Sampling and 
Analysis Plan 

Submitted Draft Meeting Minutes - Agency 
Comments on Tissue SAP and Technical 
Memorandum on Bioaccumulation Modeling 

Submitted Draft Final RI/FS Work Plan 

Submitted letter to Steve Tzhone regarding Site 
Warning and Protective Measures 

Submitted letter to Steve Tzhone and Barbara Nann 
concerning MlMC's participation in soil sampling in 
die area of former impoundment south of I-10 

Response from USEPA 
Date 

8/31/2010 
9/7/2010 

8/23/2010 

8/31/2010 

None 

10/7/2010 

9/1/2010 

10/8/2010 

USEPA Communication Summary 

Email from S. Tzhone approving die revised 
response to comments and authorizing 
submittal of the Final Draft document. 
Email from S. Tzhone providing comments 
from USGS on sampling and analysis plan 
and direction to incorporate comments as 
EPA conunents by phone. Comments need 
to be addressed prior to implementing field 
work. 

Email from S. Tzhone approving Uie 
addendum SAP and authorizing sampling in 
Cedar Bayou. 

Email from S. Tzhone approving the revised 
response to comments and authorizing 
submittal of die Final Draft documents. 

Letter of deficiency fitjm S. Tzhone 
requiring Respondents to incorporate EPA's 
Comment Number 4 (sampling of soudi 
impoundment) provided to the respondents 
on August 26,2010, as part of die RI/FS. 

Email frtim S. Tzhone approving the 
proposed scope of work for additional 
fencing and signs and requesting 
clarification and fmal design for 
impoundment signs and buoy placement. 

Letter to MIMC counsel from B. Nann 
expressing disagreement widi MlMC's letter 
and reiterating position Uiat soudi 
impoundment must be sampled. 

Notes 

Respondents have 14 days to comply from the date 
of die letter. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

9/10/2010 

9/10/2010 

9/15/2010 

9/16/2010 

9/23/2010 

9/28/2010 

9/30/2010 

I0/I/20I0 

Respondents 
Communication Summary 

Submitted the Draft Soil Sampling and Analysis Plan 
for die RI/FS 

Submitted Draft Final Tissue SAP, and Draft Final 
Technical Memorandum on Bioaccumulation 
Modeling 

Submitted Mondily Progress Report No. 10 on 
September 15,2010 

Submitted letter outlining proposed buoy and 
warning signs at impoundments 

Submitted an email widi clarifications required for 
die final Sampling and Analysis Plan: Tissue Study 
on the following topics: Laboratory Certification, 
selection of tissue analytes, and a few editorial 
changes to die tables and text re: lipid analysis 
methods. 

Submitted Final Sampling and Analysis Plan: Tissue 
Study and Final Technical Memorandum on 
Bioaccumulation Modeling on September 28,2010. 

Submitted Draft TxDOT Right-Of-Way Data Report 
on September 30,2010. 

Submitted Draft Groundwater QAPP and FSP on 
October 1,2010. 

Response from USEPA 
Date 

None 

10/7/2010 

9/16/2010 

9/24/2010 

9/29/2010 

None 

None 

USEPA Communication Summary 

Letter of deficiency from S. Tzhone 
requiring Respondents to submit all raw data 
with mondily progress reports. 

Email from S. Tzhone approving fmal design 
for signs and buoy system 

Email from Steve Tzhone indicating diat 
EPA agreed widi die response to EPA's 
concerns about laboratory certification, and 
agreeing to die proposed edits. EPA 
approved die final Tissue SAP and 
Technical Memorandum on 
Bioaccumulation Modeling on September 
24,2010. 

EPA approved of die Tissue SAP 
Addendum. 

Notes 

Respondents have 14 days to comply from the date 
of die letter. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

10/13/2010 

10/15/2010 

"10/18/2010 

10/20/2010 

10/21/2010 

10/21/2010 

10/21/2010 

11/1/2010 

Respondents 
Communication Summary 

Email to B. Nann regarding the status of access 
efforts and need for a conference call between 
TxDOT, EPA and respondents to discuss 

Submitted Monthly Progress Report No. 11 on 
October 15,2010 • 

IP Letter responding to NOD regarding souUi area 
investigation 

Submitted revised monthly reports for June, July, 
August, and September 2010 and accompanying raw 
data on discs 

MIMC letter responding to NOD regarding soudi 
area investigation 

Joint letter responding to NOD regarding raw data 

Submitted Draft Final RI/FS Work Plan 

Certified letter to B. Nairn from IP counsel detailing 
Respondents' efforts to obtain Site Access 
Agreements widi TxDOT and Big Star Barge and 
Boat 

Response from USEPA 
Date 

10/7/2010 

10/11/2010 

10/14/2010 

11/2/2010 

10/25/2010 

10/29/2010 

USEPA Communication Summary 

Email from B. Nann regarding status of 
access efforts. 

Email from B. Nann encouraging diligent 
efforts on access. 

Email from B. Nann agreeing to conference 
call. 

Draft Final RI/FS Work Plan approval letter 
from S. Tzhone provided by email 

Email fixjm B. Nann approving use of 
TxDOT right-of-way for gravel road 

Received certified letter from B. Nann 
regarding UAO deliverables 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

11/5/2010 

11/8/2010 

11/8/2010 

11/8/2010 

11/12/2010 

11/15/2010 

11/30/2010 

Respondents 
Communication Summary 

Email from D. Keith to S. Tzhone regarding 
compliance widi UAO deliverable procedures and 
proposed future deliverable procedures 

Email from D. Keith to S. Tzhone concerning 
revisions to field procedures to be used in die future. 

Re-submitted Revised Draft Groundwater Shidy SAP 

Re-submitted Draft Soil Sampling and Analysis Plan 

Certified letter to B. Nann from Al Axe reiterating 
and detailing Respondents' efforts to obtain Site 
Access Agreements widi TxDOT and Big Star Barge 
and Boat 

Submitted Mondily Progress Report No. 12 on 
November 15,2010 

Submitted Draft Final Comment/Response Mattix of 
die Fate and Transport Modeling Memorandum 

Response from USEPA 
Date 

11/2/2010 

11/3/2010 

11/5/2010 

11/8/2010 

11/22/2010 

11/22/2010 

12/8/2010 

USEPA Communication Summary 

Received certified letter from B. Nann 
regarding best efforts for obtaining Site 
Access 

Email from S. Tzhone to D. Keidi expressing 
concerns widi field sampling procedures 
used during die week of October 25,2010 

Email from S. Tzhone to D. Keith concurring 
with proposed procedures 

Email from B. Nann concurring widi 
proposed procedures 

Email from S. Tzhone widi comments on 
Groundwater SAP 

Email from S. Tzhone widi comments on 
Soil SAP 

Email from S. Tzhone approving die Draft 
Final Comment/Response matrix 

Notes 

Additional comments received from S. Tzhone on 
11/30/2010 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

11/30/2010 

12/6/2010 

12/9/2010 

12/15/2010 

12/16/2010 

12/17/2010 

12/17/2010 

12/22/2010 

1/13/2011 

1/13/2011 

1/14/2011 

1/14/2011 

1/24/2011 

Respondents 
Communication Summary 

Transferred preliminary Big Star soils data to 
USEPA as a mix of excel and PDF files via email, 
and then submitted die complete preliminary 
invalidated data to USEPA via email December 1, 
2010 

Submitted Draft Comment/Response Matiix for 
Groundwater SAP 

Submitted Draft Comment/Response Mattix for Soil 
SAP 

Submitted Mondily Progress Report No. 13 on 
December 15,2010 

Submitted die Draft Final Groundwater Study 
Sampling and Analysis Plan on December 16, 2010 

Submitted die Draft Final Chemical Fate and 
Transport Modeling Memorandum December 17, 
2010 

Submitted an Addendum to the Soil SAP to describe 
a soil investigation in the area South of 1-10 on 
December 17,2010 

Submitted die Draft Final Sampling and Analysis 
Plan: SoilStudy on December 22, 2010 

Submitted Final Groundwater Sttidy Sampling and 
Analysis Plan 

Submitted Final Chemical Fate and Transport 
Modeling Memorandum 

Submitted the Final Sampling and Analysis Plan: 
Soil Sttidy 

Submitted Mondily Progress Report No. 14 

Email from D. Keidi to S. Tzhone regarding schedule 
for soil sampling activities 

Response from USEPA 
Date 

12/14/2010 

12/23/2010 

1/10/2011 

1/18/2011 
2/3/11 

1/10/2011 

USEPA Communication Summary 

• 

Email from S. Tzhone approving die Draft 
Final Comment'Response matrix 

Email and letter from S. Tzhone approving 
die Groundwater Sttidy Sampling and 
Analysis Plan 

Email and letter from S. Tzhone approving 
die Chemical Fate and Transport Modeling 
Memorandum 

Emailed letter from S. Tzhone providing 
comments to die Draft Addendum to die Soil 
SAP Additional 
comments fi-om TCEQ on Draft Addendum 
to die Soil SAP received from S. Tzhone by 
email 

Email and letter from S. Tzhone approving 
die Sampling and Analysis Plan: Soil Sttidy 

Notes 

Requested fmal copies be provided to remove-
"Draft" from "Draft Final" - implementation of field 
work approved 

Requested fmal copies be provided to remove 
"Draft" from "Draft Final" 

Conference calls to discuss comments widi agencies 
on January 25 and February 7 

Requested final copies be provided to remove 
"Draft" from "Draft Final" 



Table 1 
Summary of Agency Commiinication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

1/27/2011 

1/27/2011 

2/1/2011 

2/11/2011 

2/14/2011 

2/15/2011 

2/15/2011 

2/15/2011 

2/22/2011 

3/2/2011 

3/8/2011 

3/9/2011 

3/11/2011 

3/15/2011 

3/15/2011 

Respondents 
Communication Summary 

Letter from IPs counsel submitted to USEPA 
regarding International Papers efforts to obtain 
access for the soudi area investigation 

Provided USEPA a compilation of historical aerial 
photographs of die project area on die project web 
portal 

Submitted a DVD containing all draft documents for 
die SJRWP RI/FS submitted to USEPA via die 
project portal through January 25,2011 

Submitted Draft Contaminants of Potential Concern 
Memorandum 

Submitted Draft Revised RI/FS Schedule 

Submitted Mondily Progress Report No. 15 

Submitted die Draft Bed Property Study Field 
Sampling Plan 
Submitted die Draft Badiymetry Survey Field 
Sampling Plan 

Submitted Draft Final Sampling and Analysis Play, 
Soil Smdy Addendum 1 

Submitted Draft Current Velocity Study Field 
Sampling Plan 
Submitted Draft Comment Response Matrices for die 
Draft Bed Property Sttidy and Draft Badiymetty 
Survey FSPs 
Submitted Final Sampling and Analysis Plan, Soil 
Study Addendum 1 
Phone call from J. Sampson (proxy for D. Keidi) to 
S. Tzhone to report field observations of a pebxjleum 
odor and oily sheen on some subsurface soil samples 
fipom die south impoundment soil smdy area 

Submitted Mondily Progress Report No. 16 

Submitted die Draft Final Bed Property Sttidy and die 
Draft Final Bathymetric Survey Field Sampling Plans 

Response from USEPA 
Date 

3/10/2011 

2/15/2011 

3/3/2011 

3/3/2011 

3/4/2011 

3/9/2011 

3/11/2011 

3/21/2011 

USEPA Communication Summary 

Received comments on Draft COPC 
Technical Memorandum 

Approval letter from EPA for revised RI/FS 
schedule 

Received emailed comments from S. Tzhone 
on Draft Bed Property Sttidy FSP 
Received emailed comments from S. Tzhone 
on Draft Badiymetty Survey FSP 
Approval letter from USEPA for Draft Final 
Sampling and Analysis Play, Soil Study 
Addendum 1 

Phone conversation with Steve Tzhone 
indicated diat responses were approved 

Received an email fixjm S. Tzhone 
acknowledging die phone report, and widi 
direction to: 1) proceed widi sampling 
according to die approved Soil SAP . 
Addendum 1, and 2) to provide a summary 
report of field observations when the 
sampling event is complete 

Approval letter fixim USEPA for Draft Final 
Bed Property Shidy and die Draft Final 
Badiymettic Sttidy FSP 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

3/16/2011 

3/16/2011 

3/18/2011 

3/25/2011 

3/28/2011 

3/30/2011 

4/7/2011 

4/8/2011 

4/8/2011 

Respondents 
Communication Summary 

Submitted die Draft Sedflume Sttidy FSP, die Draft 
Radioisotope Coring Study FSP, and the Draft 
Upstteam Sediment Load Study FSP 

Submitted Field Report on soudi impoundment soil 
sampling 
Submitted a letter to USEPA on behalf of 
International Paper regarding die completion of die 
south impoundment sampling 
Submitted die Final Bed Property Study and the Final 
Badiymetric Survey Field Sampling Plans 
Submitted the Draft Comment/Response Mattix for 
die Draft Currently Velocity Study Field Sampling 
Plan 

Submitted die Draft Comment/Response matrix with 
responses to USEPA comments on die COPC 
Technical Memorandum 

Submitted an email request for assistance in 
obtaining Quality Assurance Project Plan and 
laboratory validation packages for die TCEQ Total 
Maximum Load programs. These documents are 
necessary to meet all requirements of USEPA 
comments on die COPC Technical Memorandum 

Submitted Revised Comment/Response Mattix for 
USEPA comments on die COPC Technical 
Memorandum 

Submitted die Draft Final Current Velocity Sttidy 
FSP 

Response from USEPA 
Date 

4/8/2011 

4/6/2011 

3/29/2011 

4/1/2011 

5/5/2011 

5/3/2011 

USEPA Communication Summary 

Received emailed comments from S. Tzhone 
on die Draft Sedflume Smdy FSP, die Draft 
Radioisotope Coring Sttidy FSP, and the 
Draft Upstteam Sediment Load Sttidy FSP 

Received emailed comments from S. Tzhone 
with two additional comments on the Draft 
Current Velocity Smdy FSP . 

Received emailed letter from S. Tzhone 
requesting Respondents participate in 
Residential Soil Sampling as part of 
USEPA's Community Engagement Initiative 

Conference call widi USEPA to discuss 
comments 

Received approval letter from Carlos 
Sanchez for Gary Miller on die Draft COPC 
Technical Memorandum 

Received approval letter from Carlos 
Sanchez for Gary Miller on die Draft Final 
Current Velocity Shidy Field Sampling Plan 

Notes 

Conference call to discuss comments widi agencies 
on April 15, 2011 

Respondents provided USEPA dieir response to diis 
request on April 15, 2011 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

4/14/2011 

4/15/2011 

4/15/2011 

4/25/2011 

4/28/2011 

5/5/2011 

5/9/2011 

5/9/2011 

5/16/2011 

Respondents 
Communication Summary 

Submitted the Draft Comments/Responses maoices 
for die Draft Sedflume Study, Draft Radioisotope 
Coring Study, and die Draft UpsO-eam Sediment 
Load Study Field Sampling Plans 

Submitted Mondily Progress Report No. 17 

Provided USEPA and TCEQ Site groundwater data 
maps and tables associated widi implementation of 
die north impoundment Groundwater Field Sampling 
Plan 

Submitted Draft Final Upsb-eam Sediment Load Field 
Sampling Plan 

Submitted Draft Final Radioisotope Coring Sttidy 
Field Sampling Plan 

Submitted Draft Final Sedflume Field Sampling Plan 

Submitted Final Current Velocity Sttidy Field 
Sampling Plan 

Submitted Final Radioisotope Coring Study Field 
Sampling Plan 

Submitted Mondily Progress Report No. 18 

Response from USEPA 
Date 

4/15/2011 

4/19/2011 

5/5/2011 

5/5/2011 

4/29/2011 

5/20/2011 

USEPA Communication Summary 

Conference call widi USEPA to discuss 
comments 

Received letter from Carlos Sanchez 
notifying Respondent's diat USEPA has 
changed the designated EPA Project 
Coordinator under the UAO to M. Gary 
Miller effective April 19,2011 

Received phone request form Gary Miller to 
provide redline/sbikeout version of Word 
document for EPA review. 

Received approval letter from Carlos 
Sanchez on behalf of Gary Miller for die 
Draft Final Radioisotope Coring Study Field 
Sampling Plan 

Received email from Gary Miller with three 
additional questions on the Draft Sedflume 
Shidy Field Sampling Plan 

Received approval letter from USEPA on die 
Draft Final Sedflume Smdy Field Sampling . 
Plan 

Notes 

Provided redline strikeout version of document for 
review by email from Teri Freitas on behalf of David 
Keidi 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/24/2011 

5/24/2011 

5/25/2011 

5/27/2011 

6/10/2011 

6/14/2011 

6/15/2011 
7/15/2011 

7/20/2011 

7/20/2011 

7/20/2011 

7/21/2011 

7/21/2011 

7/21/2011 

Respondents 
Communication Summary 

Submitted Final Upstt̂ eam Sediment Load Study 
Field Sampling Plan 

Submitted Final Sedflume Field Sampling Plan 

Submitted email request to USEPA for approval to 
begin monitoring well decommissioning 

Submitted all Working Documents from die SJRWP 
Site Portal on DVD 

Submitted Draft Soil Sampling and Analysis Plan 
Addendum 2 

Posted an updated Site database to the project web 
portal 
Submitted Mondily Progress Report No. 19 
Submitted Mondily Progress Report No. 20 

Correspondence between MIMC counsel and USEPA 
regarding draft Preliminary Site Characterization 
Report and soudi impoundment issue 

Correspondence between International Paper counsel 
and USEPA regarding draft Preliminary Site 
Characterization Report and south impoundment 
issue 
Submitted die Draft Preliminary Site Characterization 
Report 
Submitted Field Sampling Report: 2010 Sediment 
Sttidy 

Submitted Field Sampling Report: Tissue Study 

Submitted Field Sampling Report: 2010-2011 Soil 
Sttidy 

Response from USEPA 
Date 

5/18/2011 

5/23/2011 

6/2/2011 

7/19/2011 

USEPA Communication Summary 

Received approval letter from USEPA on die 
Draft Final Upsb^m Sediment Load Field 
Sampling Plan 

Received letter from Gary Miller directing 
Respondents sample residential soils in die 
area 

Received email approval from Gary Miller to 
proceed widi this work in accordance widi 
die work plan 

Received draft approval and comments on 
die Draft Addendum 2 Sampling and 
Analysis Plan for Residential Soil Sampling 

Notes 

Respondents provided USEPA their response to this 
request on May 31,2011 

This is die sampling and analysis plan for residential 
soil sampling. The sampling and analysis plan was 
approved with modifications noted in die letter from 
USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

7/21/2011 

7/22/2011 

7/25/2011 

7/25/2011 

8/1/2011 

' 

Respondents 
Communication Summary 

Submitted Field Sampling Report: Groundwater 
Sttidy 

Submitted letter to USEPA regarding modeling 
schedule - due to drought in die Houston area 

Submitted a Final Addendum 2 to die Soil Sampling 
and Analysis Plan for Residential Sampling 

Provided USEPA draft language for an information 
sheet for residential sampling 

Email from Respondents' Project Coordinator to 
USEPA hansmitting draft consent to access for 
residential sampling 

Response from USEPA 
Date 

10/19/2011 

7/29/2011 

8/2/2011 

8/2/2011 

8/3/2011 

8/3/2011 

USEPA Communication Summary 

Received letter from Gary Miller approving 
change in submittal date for die Chemical 
Fate and Transport Modeling Study to 
Febniary 1,2012 

Received email from Steve Tzhone regarding 
potential CenterPoint Energy pipeline 
planned for consttoiction widiin the project 
area 

Received copy of email prepared by USEPA 
counsel regarding comments on draft 
consent to access for residential sampling 

Email from A. Foster to Respondents' 
counsel transmitting draft letters designating 
Respondents as EPA's representatives for 
Big Star access 
Email from A. Foster to Respondents' 
counsel transmitting copy of letter from EPA 
to San Jacinto River Fleet regarding its 
activities at die Site, expressing intent to 
pursue access from Big Star/San Jacinto 
River Fleet, and requesting summary of 
Respondents' problems in obtaining access 
from Big Star 
Email from A. Foster to Respondents' 
counsel regarding fact sheet associated with 
residential sampling 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

8/3/2011 

8/3/2011 

8/3/2011 

8/4/2011 

8/8/2011 

Respondents 
Communication Summary 

Submitted email to Gary Miller requesting change to 
approved Addendum 2 to the Soil Sampling and 
Analysis Plan. The requested revision involved a 
change from archiving deeper samples to including a 
second potential soil sampling mobilization and 
collection of deeper samples if required based on die 
results of the surface sampling. The revision was 
requested on die basis of a meeting between USEPA 
and Respondents on August 3,2011 during which it 
was decided to limit the underground utility locate 
effort prior to mobilization for sampling so that 
sampling could occur sooner. 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling 

Email between MIMC counsel, on behalf of 
Respondents, and USEPA regarding revised version 
of consent to access for residential soil sampling and 
providing contact information for lessee of Big Star 
property and for Big Star counsel. 

Submitted Revised Addendum 2 to the Soil Sampling 
and Analysis Plan for Residential Sampling 

Submitted Memorandum to Gary Miller outlining 
data gap issues identified in die Draft Preliminary 
Site Characterization Report 

Response from USEPA 
Date 

8/3/2011 

• 

USEPA Communication Summary 

Received email from Gary Miller approving 
proposed change to residential soil sampling 
and requesting a revised fmal soil sampling 
plan addendum 

Notes 

A meeting was held widi USEPA and other agencies 
in Austin on August 30,2011 to discuss diese issues. 
A revised memorandum was submitted on September 
7,2011 based on verbal comments received from 
USEPA following diat meeting 



Table I 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

8/15/2011 

8/26/2011 

9/2/2011 

9/2/2011 

9/7/2011 

9/11/2011 

9/15/2011 

9/19/2011 

9/19/2011 

Respondents 
Communication Summary 

Submitted Monthly Progress Report No. 21 

Submitted preliminary unvalidated residential soil 
sampling data to USEPA 

Submitted validated residential soil sampling data to 
USEPA 

Submitted email to Gary Miller and Valmichael Leos 
requesting clarification on a potential chemical 
monitoring program for the TCRA armored cap 

Submitted a revised memorandum outlining data gap 
issues identified in the Draft Preliminary Site 
Characterization Report to reflect changes requested 
by USEPA 
Submitted a Draft Fact Sheet for die Site to USEPA 
for consideration 
Submitted Mondily Report No. 22 
Submitted Draft Addendum 1 to the Sediment 
Sampling and Analysis (SAP) for additional sediment 
sampling 
Submitted Draft Addendum 1 to die Tissue Sampling 
and Analysis Plan (SAP) for additional background 
catfish and crab sampling 

Response from USEPA 
Date 

8/9/2011 

8/10/2011 

8/10/2011 

^ 

10/3/2011 

10/3/2011 

USEPA Communication Summary 

Email from A. Foster to Respondents' 
counsel regarding revised letter of 
designation 

Email from J. Hernandez to Respondents' 
counsel regarding revised letter of 
designation 

Received a draft letter fi^om USEPA 
describing additional study in the area of die 
impoundment south of 1-10 

Received letter from Gary Miller providing 
conditional approval of the SAP 

Received letter from Gary Miller providing 
conditional approval of die SAP 

Notes 

Followed electronic data deliverables from die 
analytical laboratory widi an Excel summary 
spreadsheet on August 29, 2011 

hi order to start the development of a sampling plan 
for diis program, respondents need to know die 
following from USEPA: (1) Is die use of passive 
SPME acceptable to USEPA for the cap monitoring 
(2) Will this program be conducted as part of die 
TCRA AOC or RI/FS UAO program, and (3) Who 
will be die lead contact fixim USEPA for 
development and approval of die TCRA chemical 
monitoring program 

This fact sheet was requested by USEPA 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

9/21/2011 

9/22/2011 

10/4/2011 

10/5/2011 

10/12/2011 

10/14/2011 

10/17/2011 

Respondents 
Communication Summary 

Submitted letter to USEPA regarding ADCP 
servicing issue and San Jacinto River Fleet 
Operations 

Submitted Attachment B2 (Toxicity of Dioxin-Like 
Compounds to Invertebrates, Fish, Reptiles, Birds 
and Mammals) in Appendix B of the Final RI/FS 
Work Plan 
Submitted Addendum 1 to die Sediment Sampling 
and Analysis (SAP) for additional sediment sampling 

Submitted Addendiun 1 to the Tissue Sampling and 
Analysis Plan (SAP) for additional background 
catfish and crab sampUng 
Submitted Draft Dioxin Treatability Study Literature 
Review 

Submitted letter to USEPA regarding Field Sttidies 
Issues 

Submitted Mondily Report No. 23 

Response from USEPA 
Date 

10/19/2011 

11/10/2011 

10/19/2011 

USEPA Communication Summary 

Received letter from Gary Miller to continue 
deployment of die acoustic doppler profiler 
and die re-deployment of die suspended 
sediment sampler when water is again 
flowing over the Lake Houston dam 

Received an email from Gary Miller to 
David Keidi slating diat after discussions 
with partner agencies, the request to remove 
die ADCP and discontinue data collection 
for die current velocity and upsu-eam 
sediment load studies is approved 

Received letter from Gary Miller approving 
change in submittal date for the Chemical 
Fate and Transport Modeling Study to 
Febniary 1,2012 

Notes 

Addressed conditions outlined in conditional 
approval letter received on 10/3/2011 

Addressed conditions oudined in conditional 
approval letter received on 10/3/2011 

If a high flow event occurs, or appears likely at any 
time widiin die next two mondis, dien die ADCP 
shall be re-installed and data collection for die 
current velocity and upstt-eam sediment load studies 
resumed. Based on the timing of any such high flow 
event during diis time, a request for extension of die 
submittal date for die Fate and Transport Model 
Study will be considered to allow sufficient time for 
inclusion and evaluation of any new velocity and 
sediment load data 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

10/28/2011 

11/15/2011 

11/16/2011 

11/29/2011 

12/5/2011 

12/6/2011 

Respondents 
Communication Summary 

bmail from Jenniter bampson with mtegral 
Consulting to Gary Miller requesting approval to 
include diree additional samples widi percent fines of 
81.5, 82.3, and 83.2 be added to seven odier samples 
from die Addendum 1 to die Sediment Sampling and 
Analysis (SAP) for analysis of dioxins and furans 
and organic carbon 

Submitted Mondily Report No. 24 
Prepared and submitted a meeting summary for die 
proposed armored cap monitoring program to 
USEPA 

Email from David Keidi to Mr. Miller forwarding 
technical literature on die use of sediment traps 

Provided copies of residential soil sampling consent 
forms to Mr Miller 
Provided Mr Miller a table pairing residential soil 
sample identification numbers and physical street 
addresses 

Response from USEPA 
Date 

II/I/201I 

11/16/2011 

11/23/2011 

11/29/2011 

12/1/2011 

USEPA Communication Summary 

Email approval from Gary Miller to Jennifer 
Sampson for die analysis of additional 
samples as requested 

Received and reviewed draft comments from 
USEPA on the draft Preliminary Site 
Characterization Report (PSCR) 

Received and reviewed revised draft 
comments from USEPA on die draft PSCR 

Received and reviewed a draft letter from 
USEPA regarding comments and directives 
for additional sampling on die soudiem 
impoundment area on behalf of IP 

Received and reviewed a fingerprint analysis 
on the southern impoundment area from Mr 
Miller on behalf of IP. The analysis was 
prepared by Dr. Linda Broach widi TCEQ 

Notes 

s. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

12/13/2011 

12/15/2011 

12/29/2011 

1/3/2012 

1/10/2012 

1/17/2012 

1/19/2012 

Respondents 
Communication Summary 

Prepared and submitted a meeting summary for die 
Fate and Transport Modeling Workshop #2 to 
USEPA 

Submitted Mondily Report No. 25 

On behalf of International Paper, submitted Draft 
Soil SAP Addendum 3, Draft Sediment SAP 
Addendum 2, ?nd Draft Groundwater SAP 
Addendum 1 

Submitted a draft mattix summarizing die 
Respondents proposed revisions to die PSCR to 
address USEPA comments received on December 8, 
2011 

Provided email notification to Mr. Miller that the 
project database had been updated and posted the 
project web portal 

Submitted Mondily Report No. 26 

Submitted die Draft Alternatives Memorandum, 
Draft Toxicological and Epidemiological Studies 
Memorandum, and Draft Exposure Assessment 
Memorandum 

Response from USEPA 
Date 

12/9/2011 

12/9/2011 

1/5/2012 

1/5/2012 

USEPA Communication Summary 

Received a letter from Mr. Miller providing 
conditional approval of die PSCR. The letter 
further instructed the Respondents to provide 
a comment response matrix to USEPA for 
approval, followed by submittal of die Final 
PSCR 

Received a letter from Mr. Miller providing 
final comments and directives for additional 
sampling in die soudiern impoundment area 
on behalf of IP 

Received email fixim Mr Miller approving 
die proposed revisions to die PSCR 

Received approval in a phone call from Mr 
Miller on the conceptual TCRA chemical 
monitoring approach and was directed to 
develop a SAP for diat program 

Notes 

Revisions will be incorporated into the Final PSCR 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

2/1/2012 

2/14/2012 

2/15/2012 

2/28/2012 

3/8/2012 

Respondents 
Communication Summary 

Submitted Chemical Fate and Transport Modeling 
Report on February 1,2012 

Submitted a letter to USEPA regarding revisions to 
die RI/FS schedule 

Submitted Mondily Report No. 27 
Submitted Final Preliminary Site Characterization 
Report on Febniary 28,2012 

• 

Submitted a letter to USEPA regarding die 
Respondents' concerns about die San Jacinto River 
Fleet operations, and provided comments on the 
Draft SAP 

Response from USEPA 
Date 

2/9/2012 

2/14/2012 

2/15/2012 

3/1/2012 

USEPA Communication Summary 

Email from J. Hernandez to Respondents' 
counsel forwarding draft pre-consttiiction 
baseline site assessment work plan for San 
Jacinto River Fleet project ("SJRF Draft 
SAP") 

Email from J. Hernandez to Respondents' 
counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012 

Email from J. Hernandez to Respondents' 
counsel regarding deadline for comments on 
die SJRF Draft SAP 

Received comments from Mr. Miller on: 

1) Draft Addendum 1 to die Groundwater 
Study Sampling and Analysis Plan for 
Additional Sampling Soudi of Interstate 
Highway 10 

2) Draft Addendum 2 to die Sediment 
Sampling and Analysis Plan for Additional 
Sampling Soudi of hiterstate Highway 10 

3) Draft Addendum 3 to die Soil Sampling 
and Analysis Plan for Additional Sampling 
Soudi of hiterstate Highway 10 

Notes 



Table 1 
Summary of Agency Communication 
Saq Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

3/15/2012 

3/15/2012 

4/2/2012 

4/5/2012 

4/16/2012 

4/16/2012 

*. 

5/15/2012 

5/22/2012 

Respondents 
Communication Summary 

Submitted Draft Baseline Ecological Risk 
Assessment on March 15.2012 
Submitted Mondily Report No. 28 

Submitted Soil SAP Addendum 3, Sediment SAP 
Addendum 2, and Groundwater SAP Addendum 1 to 
USEPA 

Submitted cover letter and Revised Schedule for 
RI/FS deliverables to USEPA 

Submitted Mondily Report No. 29 

Submitted Draft Sampling and Analysis Plan (SAP) 
for die TCRA Cap Porewater Assessment 

Submitted Mondily Report No. 30 

Submitted Sampling and Analysis Plan (SAP) for the 
TCRA Cap Porewater Assessment 

Response from USEPA 
Date 

4/11/2012 

4/11/2012 

5/9/2012 

4/24/2012 

5/1/2012 

5/8/2012 

5/16/2012 

USEPA Communication Summary 

Received approval on die Soil Sampling and 
Analysis Plan (SAP) Addendum 3, Sediment 
SAP Addendum 2, and Groundwater SAP 
Addendum 1 from USEPA by letter and 
email from Gary Miller 

Received approval on die Revised RI/FS 
Schedule from USEPA by email from Gary 
Miller 

Received approval with modifications on die 
Draft SAP: Time Critical Removal Action 
(TCRA) Cap Porewater Assessment on May 
9,2012 

Received comments from Gary Miller on die 
Draft Exposure Assessment Memorandum 
(EA) and die Draft Toxicological and 
Epidemiological Shidies (TES) 
Memorandum 

Email from J. Hernandez to Respondents' 
counsel regarding SJRF Draft SAP currently 
under USEPA review 

Received comments from USEPA on the 
Draft Chemical Fate and Transport 
Modeling Sttidy 

Emails from J. Hernandez to Respondents' 
counsel providing comments to die SJRF 
Draft SAP from NOAA, TCEQ, and die 
Harris County Pollution Control Services 

Notes 

Received clarification on comments regarding the 
EA and TES Memos from USEPA by email to die 
Respondents' Project Coordinator on May 10,2012 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

5/22/2012 

6/13/2012 

6/15/2012 

6/15/2012 

7/10/2012 

7/16/2012 

Respondents 
Communication Summary 

Submitted Final Exposure Assessment Memorandum 
and Final Toxilogical and Epidemiological Studies 
Memorandum to USEPA 

Provided USEPA a letter regarding die installation of 
two additional Perfomiance Reference Compound 
samplers in the TCRA Cap Porewater Assessment 
implementation to provide an intermediate check on 
equilibrium conditions between die samplers and cap 
porewater on June 13,2012 

Provided USEPA a letter and updated RI/FS schedule 
on June 15, 2012 

Submitted Monthly Report No. 31 

Provided USEPA a letter outlining a process to 
resolve comments from USEPA on die draft BERA, 
and requested the draft final BERA be submitted on 
August 22,2012 

Submitted Mondily Report No. 32 

Response from USEPA 
Date 

6/6/2012 

6/12/2012 

6/22/2012 

7/17/2012 

USEPA Communication Summary 

Received additional comments from USEPA 
on the Draft Chemical Fate and Transport 
Modeling Study 

Received copy of 6/12/2012 correspondence 
fix)m USEPA to SJRF providing USEPA's 
comments to die SJRF Draft SAP 

Received comments from USEPA on the 
Draft Baseline Ecological Risk Assessment 

Received approval letter from G. Miller 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

7/18/2012 

8/15/2012 

8/15/2012 

8/22/2012 

9/11/2012 

9/17/2012 

10/4/2012 

Respondents 
Communication Summary 

Submitted Draft Final Chemical Fate and Transport 
Modeling Study 

Provided email notification to Mr. Miller diat die 
project database had been updated and posted to the 
project web portal 
Submitted Mondily Report No. 33 

Submitted Draft Final Baseline Ecological Risk 
Assessment 

Submitted Draft Final Remedial Alternative 
Memorandum 

Submitted Mondily Report No. 34 

Provided email notification to Mr. Miller that the 
project database had been updated and posted to die 
project web portal 

Response from USEPA 
Date 

9/13/2012 

8/13/2012 

2/26/2013 

11/14/2012 

10/4/2012 

10/4/2012 

USEPA Communication Summary 

Received approval of die Draft Final 
Chemical Fate & Transport on September 
13, 2012, widi requirements to address 
additional comments for die final report in 
die approval letter 

Received comments from USEPA on the 
Draft Remedial Alternatives Memorandum 

Received conditional approval of Draft Final 
Baseline Ecological Risk Assessment 

Received approval of the Draft Final 
Remedial Alternatives Memorandum on 
November 14, 2012, with requirements to 
address additional comments for the report 
in the approval letter 

Received approval letter from G. Miller for 
TES Memorandum 
Received approval letter from G. Miller for 
the EA Memorandum 

Notes 

Received clarification on modifications requested by 
USEPA on the Draft Final Chemical Fate and 
Transport Modeling Report by email from Gary 
Miller on September 25,2012, conducted additional 
analyses, and prepared and submitted the final report 
to USEPA on October 11, 2012. Mr Miller agreed 
to extending die submittal due date on die Final Fate 
and Transport Modeling Report to allow time for the 
Respondents to conduct additional evaluations 
requested by EPA in die approval letter in a phone 
call widi die Respondents Project Coordinator on 
October 3,2012. 

• 

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
bunsmitted to the Respondents until February 26, 
2013. The approval letter included comments and 
directives from USEPA diat require additional 
revisions be made in die final report. 

hicluded validated Armored Cap Porewater 
Assessment Data 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

10/11/2012 

10/15/2012 

10/19/2012 

10/30/2012 

11/14/2012 

11/15/2012 

12/3/2012 

12/5/2012 

12/17/2012 

Respondents 
Communication Summary 

Submitted the Final Chemical Fate and Transport 
Modeling Report to USEPA 
Submitted Mondily Report No. 35 

On behalf of IP, provided USEPA widi boring logs 
on the three South Impoundment monitoring wells, 
water table levels, and well construction information 

Provided USEPA a draft summary presentation of 
die armored cap porewater monitoring evaluation and 
results to use in a planned community meeting 

Provided USEPA a letter confirming diat delivery of 
die draft RI Report and BHHRA on December 5, 
2012 was approved, and providing an updated RI/FS 
schedule reflecting that change, and other associated 
changes in die Feasibility Study schedule diat were 
made to maintain die overall project schedule 

Submitted Mondily Report No. 36 

Submitted Final Remedial Alternatives Memorandum 
to USEPA 

Submitted Draft Remedial hivestigation Report and 
Draft Baseline Human Healdi Risk Assessment to 
USEPA. Also submitted five field sampling reports 
including: 
• Field Sampling Report: 2011 - 2012 Sediment 
Sttidy 
• Field Sampling Report: 2011 Tissue Smdy 
• Field Sampling Report: 2012 Soil Sttidy 
• Field Sampling Report: TCRA Cap Porewater 
Assessment 
• Field Sampling Report Addendum 1 Groundwater 
Sttidy 

Submitted Mondily Report No. 37 

Response from USEPA 
Date 

12/6/2012 

11/14/2012 

3/25/2013 

USEPA Communication Summary 

Received email approval fiiom Gary Miller 
diat die November 2012 RI/FS schedule was 
approved as presented 

Received approval of die Draft Final 
Remedial Alternatives Memorandum on 
November 14,2012, widi requirements to 
address additional comments for the report 
in die approval letter 

Received conditional approval of die Draft 
Baseline Human Healdi Risk Assessment 

Notes 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

1/2/2013 

1/15/2013 
2/15/2013 

3/15/2013 

3/20/2013 

4/1/2013 

4/4/2013 

Respondents 
Communication Summary 

Respondents submitted dieir comments on die 
Revised San Jacinto River Fleet Draft Sampling and 
Analysis Plan, via email, to USEPA 

Submitted Mondily Report No. 38 
Submitted Mondily Report No. 39 

Submitted Mondily Report No. 40 

Sent an email to USEPA to.obtain clarification on 
USEPA comments number 4 and 8 on the Draft 
BERA. Additional email correspondence between 
die Respondents and USEPA related to diese 
comments occurred on April 10, 2013. 

Respondents submitted a letter to USEPA explaining 
die nattu^ of die possible delays regarding die 
November 2012 RfFS Schedule. 

On behalf of IP, submitted die Draft Groundwater 
Sampling and Analysis Plan (SAP) Addendum 2 for 
additional groundwater investigations in die area 
south of 1-10. 

Response from USEPA 
Date 

2/26/2013 

3/25/2013 

4/4/2013 

4/23/2013 

USEPA Communication Summary 

Received conditional approval of the Draft 
Final Baseline Ecological Risk /Assessment 

Received conditional approval of the Draft 
Baseline Human Health Risk Assessment 
(BHHRA) by email on March 25, 2013, 
followed by regular mail on March 28, 2013. 

Received conditional approval of the Draft 
Remedial Investigation (RI) Report by email 
on April 4,2013, followed by regular mail 
on April 8,2013. 

Received conditional approval of the 
Groundwater SAP Addendum 2. 

Notes 

The approval letter provided by USEPA was date 
stamped February 7, 2013; however it was not 
U^nsmitted to the Respondents until February 26, 
2013. The approval letter included comments and 
directives fixim USEPA diat require additional 
revisions be made in die final report. 

USEPA is currently considering die Respondents 
latest findings related to diese conunents. 



Table 1 
Summary of Agency Communication 
San Jacinto River Waste Pits Superfund Site 
Respondents 
Submittal 
Date 

4/8/2013 

4/10/2013 

4/10/2013 

4/12/2013 

4/15/2013 

4/26/2013 

4/29/2013 

5/6/2013 

5/14/2013 

Respondents 
Communication Summary 

Respondents provided written notice required under 
Paragraph 92 widi respect to possible delays in die 
performance of certain actions set forth in die 
approved November 2012 RI/FS Schedule. 

Sent an email to USEPA to follow up on 
correspondence related to USEPA comments number 
4 and 8 on die Draft BERA. 

Sent an email to USEPA to obtain clarification on the 
USEPA Guidance on die classification of Principal 
Threat Waste. 

Provided an email to USEPA requesting a meeting be 
conducted on April 24,2013 to discuss USEPA 
comment 38 on the Draft RI Report. 

Submitted Mondily Report No. 41. 
Submitted proposed revised RI/FS schedule to 
USEPA. 
Submitted Final Groundwater SAP Addendum 2 to 
die USEPA. 
Submitted Final Baseline Ecological Risk 
Assessment to USEPA. 

Submitted letter lo USEPA providing an evaluation 
of die potential classification of Principal Threat 
Waste at die Site. 

Response from USEPA 
Date 

. 

5/14/2013 

USEPA Communication Summary 

Received email approval of proposed revised 
RI/FS Schedule from USEPA 

Notes 

USEPA is currently considering the Respondents 
latest findings related to diese comments. 

USEPA is currently considering die Respondents 
inquiry. 
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Post Site Characterization Report Deliverables 

Exposure Assessment (EA) Memorandum 

Submit Draft of EA Memo 

Agency Review 

Final EA Memorandum Submitted 

EPA Approval of EA Memorandum 

Toxicological and Epidemiological Studies (TES) Memorandum 

Submit Draft of TES Memo 

Agency Review 

Final TES Memorandum Submitted 

EPA Approval of TES Memorandum 

Soutli Impoundment Investigation Pliase II 

Submittal of Draft Soil. GW and Sediment SAP Addenda 

Agency Review and comments on SAP Addenda 

Prepare Draft Final SAP Addenda 

EPA Review and Approval of SAP Addenda 

Field Sampling Pfiase II 

Sample analysis, data validation and data management 

Cap Porewater Study 
Submlttlal of Draft Cap Porewater Study SAP/FSP 

Agency Review and comments on SAP/FSP 

Prepare Draff Final SAP/FSP 

EPA Review and Approval of SAP/FSP Addenda 

Field Sampling 

Sample analysis, data validation and data management 

Baseline Human Healdi Risk Assessment BHHRA Repon 

Evaluate Soutli Impoundment Data 

Prepare Draft of BHHRA Report 

Submit Draft BHHRA Report 

EPA Review and Conditional Approval of Draft BHHRA Report 

Final BHHRA Report Preparation and Submittal 

Baseline Ecological Risk Assessment (BERA) Report 

Submit Draft of BERA Report 

Agency Review 

Draff Final B E f ^ Report Preparation and Submittal 

EPA Review and Conditional Approval of Draft Final B E f ^ Report 

Final BERA Report Preparation and Submittal 

Remedial Investigation (RI) Report 

Evaluate Armored Cap Data for Report 

Prepare Draft of Rl Report 

Submit Draft Rl Report 

EPA Review and Conditional Approval of Draft Rl Report 

Final Rl Report Preparation and Submittal 

Soutti Impoundment Groundwater SAP Addendum 2 Implementation and 
Reporting 

To be detemiined 

Remedial Alternatives Memorandum 
Submit Draft of RA Memorandum 

Agency Review 
Prepare and Submit Draft Final RA Memoranducm 

EPA Review and Conditional Approval of Draft Final RA Memorandum 

Final RA Report Memorandum and Submittal 

Feasibility Study (FS) Report 
Prepare and Submit Draft FS Report 

Agency Review 

Prepare and Submit Final Interim FS Report 

EPA Approval of Final Interim FS Report 

EPA Prepares "Proposed Plan' 
EPA Accepts Public Comment on Proposed Plan 

EPA Provides Comments to Respondents 

Prepare and Submit Final FS Report 
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7/31/12 

6/14/12 
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3/29/13 

12723/11 

12/23/11 
3/16/12 
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8/23/12 

2/27/13 

4/18/12 

9/25/12 

4/18/12 

12/5/12 
12/6/12 

4/5/13 

4/4/13 

4/4/13 

12/9/11 

12/9/11 
1/20/12 

8/15/12 

10/25/12 
11/15/12 

5/20/13 

5/20/13 
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9/2/13 

10/8/13 
10/22/13 
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12/24/13 

12/30/13 

1/30/14 

5/31/12 

1/19/12 

4/12/12 

5/10/12 

5/31/12 

9/24/12 

1/19/12 

4/12/12 

5/10/12 

5/31/12 

7/30/12 

12/29/11 

3/1/12 

4/2/12 

4/11/12 

5/29/12 

7/30/12 

9/24/12 

4/16/12 
5/7/12 

5/28/12 

6/12/12 

7/24/12 

9/24/12 

5/17/13 
8/27/12 

12/5/12 

12/6/12 
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6/22/12 

8C2/12 

2/26/13 

5/3/13 

5/17/13 

10/22/12 

12/5/12 

12/5/12 

4/4/13 

5/17/13 

4/4/13 

4/4/13 

12/3/12 

1/19/12 

8/13/12 

9/11/12 

11/14/12 
12/3/12 

1/30/14 

7/19/13 

8/30/13 
10/7/13 
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Project: EPAs UAO-RI Schedule after 
Date: 4/26/13 
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Summary 
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Inactive Summary 
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